EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: DEFENSE ENTERPRISE ACCOUNTING AND MANAGEMENT SYSTEM
5. Unique Project (Investment) Identifier (UPI): 007-57-01-01-01-0178-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2004

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

Program Description: Defense Enterprise Accounting and Management System (DEAMS) was approved
under Business Management Modernization Program (BMMP) as a joint United States Trsnportation
Command (USTRANSCOM), Defense Finance and Accounting Service (DFAS), and Air Force (AF)
project to replace legacy systems with commercial-off-the-shelf (COTS)-based financial accounting
software (general ledger, accounts payable, accounts receivable, financial reporting, billing, etc.).
DEAMS will use a Joint Financial Management Improvement Program (JFMIP)/Financial Systems
Integration Office (FSIO) certified COTS software package (Oracle) as its core system software and will
conform to requirements promulgated by the Office of Management and Budget (OMB), Chief Financial
Officers (CFO) Act, Government Performance and Results Act (GPRA), Government Management
Reform Act (GMRA), Federal Financial Management Improvement Act (FFMIA), Business Tranfomration
Agency (BTA)'s Business Enterprise Architecture and other related laws, regulations, and policies.
Accurate, reliable, and timely financial information is a top priority of the Secretary of the Air Force and
Chief of Staff of the Air Force (CSAF). This can only be achieved through a modernization and integrated
software solution accompanied by sound accounting processes proven through successful audits. FY12:
Research, Development, Testing and Evaluation (RDT&E) ($76.953M) breaks out into the following
detailed areas: Program Management, System Development, Defense Informatio Systems Agency
(DISA)/Global Combat Support System (GCSS)-AF Support, and System Implementation & Fielding.
These activities include: design, build and test forty Reports, Interfaces, Conversions, Extensions
Workflow (RICEW) objects for Spiral 3&4 functionality; provide Help Desk Support for Spiral 2 users at
Scott AFB; hardware and software support provided by DISA and GCSS-AF for production and
production continuity of operations (COOP) environments; initial change management and role mapping
efforts in advance of Spiral 3/4 rollout; and Spiral 5 blueprinting. Other Procurement Funds ($14.828M)
will be used to procure hardware and software required for staging and operational implementation in the
Global Combat Support System Integration framework. Operations and Maintenance ($2.200M) funds
the Strategic Communications contract and Functional Management Office travel. .

b. Provide any links to relevant websites that would be useful to gain additional information on the
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/lnvestment Committee approval of this investment.
2010-08-04
b. Provide the date of the most recent or planned approved project charter. 2010-10-31

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Randy Newcome
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 6

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?
Awarded FA877006F8001 GS35F4692G * * $96,610,000.0 Firm Fixed Y 2006-02-03  2011-02-02 Y 200606!0001
Price 02!5700!FA8
770!MSG/PK
IGS35F4692
G ICIN!
IYIFA877006
F8001!
120060203!2
0101116!858
48575818584
85758113782
0580!N!ACC
ENTURE
LLP
111951
FREEDOM
DR
IRESTON
IVAI20190!6
6672!059!51!
Reston
IFairfax
1Virginia
1+000004056
180!N!N!000
000000000!D
307!Automat
ed Info
System
Design&Integ
ration Svcs
IS1
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Contract
Status

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Contracting
Agency ID

Procurement
Instrument
Identifier (PIID)

FA701409D0005

FA445211F0003

5TS57070188

W91QUZ06A0002

FA877010F8000

FA877104D0003

Indefinite
Delivery Vehicle
(IDV) Reference

ID

GS35F5202H

GS35F0606L

GS35F0009T

Solicitation
ID

Table I.C.1 Contracts Table

Alternativ EVM Ultimate Type of Is the
e Require Contract Contract/Ta | contract
financing o} Value (M) sk Order a
(Pricing) | Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

* * $2,890,000.0 Firm Fixed N
Price

* * $1,350,000.0 Labor Hours Y

* * $5,030,000.0 Time and N

Materials

* * $300,000.0 Firm Fixed X
Price

* * $320,000.0 Firm Fixed Y
Price

* * $20,000.0 Firm Fixed N

Effective
date

2009-02-24

2010-10-01

2007-10-01

2006-08-10

2009-10-02

2003-10-01

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

ISERVICES
1000 INOT

Y Advisory and
Assistance
Services

2013-09-30 Y DCBS
Enhancemen
ts

2012-09-30 Full and Funtional/De

Open velopmental
Competition ~ Help Desk
Support
(Secure
Data)
Y DLT
solutions
2009-10-02 Y ORACLE
LICENSE
FY10
Y Migrated

Page 6 /24 of Section300

OMB Circular No. A11 (2010)


http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=FA701409D0005&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=FA445211F0003&contractIDVPIID=GS35F5202H&contractAgencyID=&fundAgencyID=97&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06A0002&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=FA877010F8000&contractIDVPIID=GS35F0009T&contractAgencyID=&fundAgencyID=97&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=FA877104D0003&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=

EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Contract
Status

Contracting
Agency ID

Procurement
Instrument
Identifier (PIID)

Awarded FA877104D0007

Awarded FA445210F0006

Awarded GST0510BM0026

Awarded FA877110D0079000
2

Awarded FA8721070D0004101

Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ
Delivery Vehicle ID e
(IDV) Reference

ID

EVM
Require
financing o}

Ultimate
Contract
Value (M)

* * $10,000.0
* * $320,000.0
GS010F0140R * * $520,000.0
* * $330,000.0
* * $14,429,000.0

Type of Is the
Contract/Ta | contract
sk Order a
(Pricing) | Perform
ance
Based
Service
Acquisit
ion
(PBSA)?
Price
Firm Fixed N
Price
Firm Fixed N
Price
Firm Fixed N
Price
Firm Fixed N
Price
Time and Y
Materials

Effective
date

2004-01-01

2010-02-11

2010-03-11

2010-01-29

2007-09-15

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

Data Value
Unknown
Y Migrated
Data Value
Unknown
2013-09-30 Full and DEAMS
Open Enterprise
Competition Security
Support
2010-09-30 Full and Transportatio
Open n Financial
Competition Management
system
(TFMS)
Enterprise
Resource
Planning
(ERP) (Ernst
and Young)
2011-01-31 Full and GCSS-AF
Open Subject
Competition Matter Expert
(Lockheed
Martin)
2012-04-18 Full and Professional
Open Acquisition
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Awarded

Awarded

Awarded

Awarded

Awarded

FA872107D0015

FA877009C0064

FA877104D0003

5TP57080304B

5TP5707003A

Table I.C.1 Contracts Table

$8,199,000.0

* *

$4,100,000.0

Labor Hours

Cost No Fee
* * $1,700,000.0
GS10F0140R * * $39,100,000.0

GS23F0092J * * $24,900,000.0

Labor Hours

Firm Fixed
Price

Time and
Materials

Time and
Materials

N

2007-05-21

2009-09-30

2009-09-30

2003-10-01

2008-06-20

2005-07-28

2011-12-22

2012-11-30

2011-03-28

Competition Support
Services
(Quantech)
Y ETASS Basic
DEAMS V&V
DEAMS V&V
Y Migrated
Data Value
Unknown
Full and Capital Cities
Open Technology
Competition  Enterprise
Resource
Planning
Full and Functional
Open Support
Competition (Kearney and
Co., Inc.)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Awarded GST0509BM0128 GST0509BM012 $3,000,000.0 Firm Fixed N 2009-09-19 2014-09-18 Full and Strategic
8 Price Open Communicati
Competition  ons (Booz
Allen
Hamilton)
Awarded GST0509BM0035 5TP57090112 $14,050,000.0 Firm Fixed N 2009-03-01 2013-11-30 Full and Change
Price Open Management
Competition  (Booz Allen
Hamilton)
Awarded FA877010F0032 GS35F0009T $70,000.0 Firm Fixed Y 2010-05-26  2011-05-26 Y Oracle Time
Price & Labor
(OT&L)
Licenses
Awarded FA440711F6041 $20,000.0 Firm Fixed N 2010-10-01  2011-09-30 Full and Hardware,
Price Open servers
Competition
Awarded FA440711F6018 $10,000.0 Firm Fixed N 2010-10-01 2011-09-30 Full and Tool for
Price Open Oracle
Competition  Application
Developers.
Software
application
for
development
and
administratio
n of Oracle
databases
using SQL.
Awarded 5TP57080304B $560,000.0 Time and N 2010-03-11 2012-11-30 Full and ERP
Materials Open Implementati
Competition  on Support
Services
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *

g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. DEAMS is integrated into services provided by GCSS-AF. Core software not certified for cloud
computing. AF and DISA are analyzing impact of moving Enterprise Resource Planning applications out of
GCSS-AF into DISA cloud environment.

3. Provide the date of the most recent or planned Quality Assurance Plan 2007-06-30

4,

a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
007-21-01-03-02-4291-00,007-97-01-01-02-6485-00,007-97-01-01-02-6953-00,007-57-01-01-02-6484-00
,007-57-01-01-02-5037-00,007-97-01-01-02-0866-00,007-97-01-01-02-0977-00,007-97-01-01-02-0252-0
0,007-57-01-03-02-8025-00

b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-09-29

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2011-01-25
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EXHIBIT 300

Planned Percent] Actual Percent

Section B: Cost and Schedule Performance
Complete Complete

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:
Actual

Planned Start Actual Start Planned
Date Date Completion Date] Completion Date

Actual Cost ($M)

Agency EA Planned Cost

Description of
Transition Plan (M)

Activity
Milestone
Identifier
$6.7 2006-02-03 2006-03-28

DME or SS
2007-02-13 100.00% 100.00%

2007-01-17

$6.7

Increment 1,
100.00% 100.00%

Spiral 1,
Technology
Demonstration,
Blueprinting
* $7.0 $7.0 2007-01-27 2007-02-13

2006-09-19 2006-09-19

Increment 1,
Spiral 1 Reports,
Interfaces,
Conversions, and
Extensions
(RICE),
Commitment
Accounting
* $1.3 $1.3 2006-10-27 2007-05-03 2007-05-07 100.00%
2006-10-27 2006-10-27 2007-05-07

100.00%

2006-10-27
100.00%

2007-07-27 100.00%

Increment 1,
Spiral 1, Testing
* $5.1 $5.1

Increment 1,
Spiral 1, Go-live,
Training and
Change
Management,
Certification and
Accreditation (C
and A) and
System
Engineering
Program
Management
(SEPM) -
Technology
Demonstration/D
evelopmental
testbed
Increment 2 * * * * 2017-01-31 * *
* $133.2 $122.4 2006-02-03 2006-02-03 2011-02-02 2011-02-02 100.00% 100.00%

Inc 1 Tech Demo DME
- PMO/FMO
Program
OMB Circular No. A11 (2010)

*
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

Management/Dire
ct Mission
Support

Inc 1 Tech Demo DME * $7.5 $7.1 2006-02-03 2006-02-03 2011-02-02 2011-02-02 100.00% 100.00%
Systems
Integrator -
Enterprise
Support Services

Inc 1 Tech Demo DME * $15.8 $14.5 2004-01-01 2004-01-01 2011-02-02 2010-09-30 100.00% 100.00%
- Government
Test Support

Inc 1 Tech Demo DME * $8.8 $8.7 2006-02-03 2006-02-03 2011-02-02 2011-02-02 100.00% 100.00%
- S| - Other
Development

Inc 1 Tech Demo DME * $15.0 $13.9 2007-08-01 2007-08-01 2011-02-02 2011-02-02 100.00% 100.00%
- Sl - Post
Production
Support/Integrate
d Logistics
Support (ILS)

Inc 1 Tech Demo DME * $16.9 $13.9 2007-03-21 2007-03-21 2011-02-02 2011-02-02 100.00% 100.00%
- DISA/GCSS-AF
Support

Inc 1 Tech Demo DME * $2.6 $2.2 2007-01-26 2007-01-26 2011-02-02 2011-02-02 100.00% 100.00%
- Hardware and
Software
Maintenance

Inc 1 Tech Demo DME * $5.2 $3.3 2008-04-01 2008-04-01 2013-09-30 51.00% 63.00%
- Billing Module
(DCBS)
Development and
Sustainment

Inc 1 (Spiral 3&4) DME * * * 2014-04-16 * 2016-07-15 * * *
Deployment
(Roll-Out)
Increment 2 DME * * * 2012-12-15 * 2016-07-15 * * *
Design and

Development
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Increment 2
Deployment

Inc 1 (Spiral 3&4)
Design/Developm
ent/Test

Increment 1
Sustainment

DEAMS
Sustainment
(Post FOC)

Inc 1, Spiral 2
Tech Demo
System Integrator
Reports,
Interfaces,
Conversions,
Extensions
(RICE)
Development

Inc 1 Tech Demo
System Integrator
Training
Development

Inc 1, Sprial 2
Tech Demo
System Integrator
Test

Inc 1 Tech Demo
Hardware
Procurement

Inc 1 Tech Demo
Software
Procurement

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
DME & & E 2016-07-16 * 2017-12-30 b % 4
DME * * * 2012-02-15 * 2014-04-15 * * *

SS * * * 2011-12-15 * 2016-07-15 * * *

SS * * * 2017-12-30 * 2027-12-30 * * *
DME * $11.5 $11.5 2006-10-19 2006-08-08 2009-07-10 2009-08-17 100.00% 100.00%
DME * $2.6 $2.6 2006-12-14 2006-11-30 2010-01-11 2010-03-26 100.00% 100.00%
DME * $8.0 $8.0 2007-01-04 2006-11-01 2010-05-24 2010-05-24 100.00% 100.00%
DME * $4.8 $4.8 2006-11-16 2006-10-19 2009-03-16 2009-03-19 100.00% 100.00%
DME * $4.6 $4.6 2005-06-30 2005-06-30 2006-06-27 2006-06-27 100.00% 100.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Variances are within 10%.
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3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2011-05-27

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes

Page 15/ 24 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *

Page 17 /24 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Measurement Area Measurement
(For IT Assets) Grouping

(For IT Assets)

Table |.E.1a. Performance Metric Attributes

Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
Direction Established for this
measure

Mission and Business Accounting
Results

Mission and Business Accounting
Results

Mission and Business Accounting
Results

(Crigination Date)

Compliance with Chief annual TBD TBD TBD 2010-09-01
Financial Officer's Act of
1990 and Government
Management Reform Act
Requirements

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2011 DEAMS Incl, Sp2 TBD Not Due 2010-09-20
JFMIP/FSIO assertion
checklist (valid CFO

attestation)
Compliance with Chief annual TBD TBD Inc 1, Sp 2 JFMIP/FSIO 2010-09-01
Financial Officer's Act of assertion checklist (valid
1990 and government CFO attestation)

Management Reform Act
Requirements.

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2014 Successful Annual TBD Not Due 2010-09-20
JFMIP/FSIO and Internal
Controls Assertions.

Compliancy with Chief annual number TBD Incl, Sp2 JFMIP/FSIO 2010-10-01
Financial Officer's Act of assertion checklist (valid
1990 and Government CFO attestation)

Management Reform Act
Requirements

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2010 Successful Annual Successfully completed Met 2011-02-11
JFMIP/FSIO and Internal internal controls
Controls Assertions assertion Feb 2010 and
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reviewed by SAF.

Customer Results Access Ensure the future annual TBD TBD DEAMS has an 2010-09-01
Defense financial approved DOD
manager is a trusted Information Assurance,
partner in the business Certification and
of Defense, and identify Accreditation (C&A)

system security
requirements

2010 Ensure DEAMS is 100% DEAMS received Met 2010-09-20
compliant and obtains approved Approval to
approval during annual Operate (ATO) on Air
security reviews. Force networks
Maintain Information
Assurance and
Certification and
Accreditation (C&A).

Customer Results Access Identify system security annual TBD TBD DEAMS has an 2010-09-01
requirements approved DOD
Information Assurance
Certification and
Accreditation (C&A)

2012 Ensure DEAMS is 100% TBD Not Due 2010-09-20
compliant and obtains
approval during annual
security reviews.
Maintain Information
Assurance and
Certification and
Accreditation (C&A).

Customer Results Access Identify System security annual TBD TBD DEAMS has an 2010-09-01
requirements. approved DOD
Information Assurance,
Certification and
Accreditation (C&A).
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Customer Results Access
Customer Results Access
Technology Interoperability

Identify system security
requirements.

Identify system security
requirements.

Implement a strategy
migrating systems into
DOD Business
Enterprise Architecture

2011

annual

2013

annual

2014

annual

Ensure DEAMS is 100%
compliant and obtains
approval during annual

security reviews.
Maintain Information

Assurance and

Certification and
Accreditation (C&A).

TBD

Ensure DEAMS is 100%
compliant and obtains
approval during annual

security reviews.
Maintain Information

Assurance and

Certification and
Accreditation (C&A).

TBD

Ensure DEAMS is 100%
compliant and obtains
approval during annual

security reviews.
Maintain Information

Assurance and

Certification and
Accreditation (C&A).

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Not Due

DEAMS has an
approved DOD

2010-09-20

2010-09-01

Information Assurance
Certification and
Accreditation (C&A).

Not Due

DEAMS has an
approved DOD

2010-09-20

2010-09-01

Information Assurance
Certification and
Accreditation (C&A).

Not Due

TBD

2010-09-20

2010-09-01
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

(BEA) for
USTRANSCOM, USAF,

and DFAS

2011 DEAMS target is to be TBD Not Due 2010-09-20
100% compliance with
BEA's latest revision
Technology Interoperability Implement a strategy annual TBD TBD Current BEA 2010-09-01

migrating systems into compliance.

DOD Business
Enterprise Architecture
for USTRANSCOM,
USAF, and DFAS.

2012 Maintain compliance with TBD Not Due 2010-09-20
each annual BEA
version update.

Technology Interoperability Implement a strategy annual TBD TBD Current BEA 2010-09-01
migrating systems into compliance.
DOD Business
Enterprise Architecture
for USTRANSCOM,
USAF, and DFAS.

2013 Maintain compliance with TBD Not Due 2010-09-20
each annual BEA
version update

Technology Interoperability Implement a strategy annual TBD TBD Current BEA 2010-09-01
migrating systems into compliance.
DOD Business
Enterprise Architecture
for USTRANSCOM,
USAF, and DFAS.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300
2014 Maintain compliance with TBD Not Due 2010-09-20
each annual BEA
version update.
Technology Interoperability Implement a strategy to annual TBD TBD 100% compliant with 2010-09-01
migrate "a blueprint for BEA 6.0
DOD Business
Transformation" into
DOD Business
Enterprise Architecture
(BEA) for
USTRANSCOM, USAF,
and DFAS
2010 DEAMS target is to be  Successful FY10 Annual Met 2010-09-20
100% compliant with  Assertion in accordance
BEA 7.0 with BEA v7.0 completed
on 11 Jun 2010
Processes and Activities Innovation and Promote development of annual TBD TBD FYO09 SFIS Assertion 2010-09-01
Improvement DOD wide financial
management solutions
and processes
2010 Successful FY10 Annual Successful FY10 Annual Met 2010-09-20
Assertion Assertion in accordance
with BEA v7.0 completed
on 11 Jun 2010
Processes and Activities Innovation and Promote development of annual TBD TBD TBD 2010-09-01
Improvement DOD wide financial
management solutions
and processes
2011 DEAMS target is to TBD Not Due 2010-09-20

maintain annual
assertion to the
Department of Defense
Architecture Framework
(DoDAF)

OMB Circular No. A11 (2010)
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Processes and Activities Innovation and

Improvement

Processes and Activities Innovation and

Improvement

Processes and Activities Innovation and

Improvement

Mission and Business
Results

Accounting

Promote development of
DOD wide financial
management solutions
and processes

Promote development of
DOD wide financial
management solutions
and processes

Promote development of
DOD-wide financial
management solutions
and processes.

Provide for full
compliance with Chief
Financial Officers Act of
1990 and Government

annual

2012

annual

2013

annual

2014

annual

TBD

Submit DODAF
submission annually
within NDAA package.

TBD

Submit DODAF
submission annually as
part of NDAA package

and receive approval
from the Defense
Business System
Management
Committee.

TBD

Submit updated DODAF
annually as part of
NDAA package and
receive approval from
the Defense Business
System Management
Committee.

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Current DODAF
submission in annual
NDAA package

Not Due

Current DODAF
submission in annual
NDAA package.

Not Due

Current DODAF
submission in annual
NDAA package.

Not Due

Inc 1, Sp 2 JFMIP/FSIO
assertion checklist (Valid
CFO attestation)

2010-09-01

2010-09-20

2010-09-01

2010-09-20

2010-09-01

2010-09-20

2010-09-01
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business
Results

Accounting

* - Indicates data is redacted.

Management Reform Act
requirements

Provide for full
compliance with Chief
Financial Officers Act of
1990 and Government
Management Reform Act
requirements

2012

annual

2013

Successful Annual
JFMIP/FSIO and Internal
Controls Assertions.

TBD

.Successful Annual
JFMIP/FSIO and Internal
Controls Assertions.

TBD

TBD

TBD

Not Due

Inc 1, Sp 2 JFMIP/FSIO
assertion checklist (valid
CFO attestation).

Not Due

2010-09-20

2010-09-01

2010-09-20
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